INC RMT, Inc.
D v 100 Verdae Bivd.
= : P.0. Box 16778
® Greenville, SC 29606
Phone: 803-281-0030
FAX: 803-281-0288

November 8, 1992

Mr. Ralph O. Howard, Jr.

Project Coordinator

United States Environmental Protection Agency
Region IV - Waste Management Division

345 Courtland Streat, N.E.

Atlanta, GA 30365

Subject: Me iley Farm Site RD/RA Monthly Report - October 1992,
Dear Mr. Howard:

The following subrriittal constitutes RMT's monthly report to EPA regarding the Medley Farm Site
RD/RA for October 1992. This report is submitted on behalf of the Medley Farm Site Steering
Committee (Steering Committee) to satisfy the requirements of Section XI, Paragraph 30 of the
Consent Decree ertered into by EPA and the members of the Steering Committee. This monthly
report describes tasks initiated or completed as part of the RD/RA for the Medley Farm Site during the
reporting period.

PROJECT TA'3KS INITIATED OR COMPLETED DURING THE MONTH OF OCTOBER 1992

MONITORING OF EXISTING SITE CONDITIONS
Site Characterization:
Implement Quarterly Sampling and Analysis Plan
° Analytical results from the third quarterly sampling have arrived and are currently
unclergoing validation. These data will be provided to the US EPA under separate
cover when they clear QA validation measures.

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scoping and Review Activities:

Review Existing Information and Guidance
° Cotnpleted
Collection cf Additional Site Data

. No activities to report this period.
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Treatability l:valuation/Pilot Testing

® RM™" is presently coordinating field personnel to conduct the preliminary pumping
tests at monitoring wells SW-108 and SW-4. RMT received US EPA’s approval of the
Project Change Notice (MF-003) and anticipates conducting these activities during the
November reporting period.

Health & Sa‘ety Plan

] Conpleted.

REMEDIAL DESIGN ACTIVITIES

Remedial Design Flanning
RD Work Plan

° Conpleted and approved.

Preliminary Deslgn

RMT is currantly proceeding with the development of the Preliminary Design Report for
submission to the US EPA on November 20, 1992, The US EPA was provided a working copy
of the initial table of contents for this document.

Results of L'ata Acquisition Activities

. The Preliminary Design Report (PDR) contains a specific section describing the data
acquisition activities that have been conducted by RMT and those activities that
remain pending.

Design Criteria Report

i

° The PDR contains a section describing the design criteria for both the soil and ground

watier remediation systems.

Preliminary Olans and Specifications

° Preliminary plans and a listing of the likely constructions specifications have been
included in the PDR.

Draft Consti uction Schedule

o A pieliminary construction schedule has been developed and will be included with the
PDF! for review and discussion.
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Project Delivery Strategy
o RM™"s project delivery strategy has been included as a separate section of the PDR.
Permitting Strategy
° RM7”s permitting strategy has been addressed as a separate section of the PDR.
Prefinal/Final Desl¢mn
® No ﬁctivity to report this period.

REMEDIAL ACTION

There are no current activities to report on at this time in the project.

OPERATION AND MAINTENANCE

There are no current activities to report on at this time in the project.

PERFORMANCE MONITORING

There are no current activities to report on at this time in the project.

PROJECT TASKS PLANNED FOR THE MONTH OF OCTOBER 1992

The following activities are scheduled for the next reporting period beginning
November 2, 1992 &ind continuing through November 30, 1992:

® Submit Preliminary Remedial Design Report to US EPA and SC DHEC on or before
Nov:2mber 20, 1992 deadline.

° Conduct prel-iminary pumping tests on SW-108 and SW-4.

. Complete data validation on third quarterly ground water sampling results.

° Coordinate initiation of fourth quarterly sampling event to be conducted either in late

Novimber or early December 1992,
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Ralph, if you have any questions or comments regarding the material provided herein, please contact
either myself or David Nichols.

Sincerely,

ject Coordinator

cc: Medley Farri Steering Committee
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